



Hydrographic Services and Standards Committee

S-66 Revision Project Update

HSSC-7

November 2015

By Richard Northover (S-66 Chair)

delivered by

Elizabeth Hahessy

Contents

- ✦ Team Members
- ✦ Objective, Authority and History
- ✦ 2015 Actions
- ✦ Project Re-invigoration



Team Members – October 2015

Position	Name	Organisation	Email Address
Project Originator	Gilles Bessero (GB)	IHO	dtech@iho.int
IHB Lead	Yves Guillam (YG)	IHB	adcs@iho.int
Chairman	Richard Northover (RN)	IC-ENC	richard.northover@ic-enc.org
Team Member	Minika Bjørge (MB)	PRIMAR	minika.bjorge@kartverket.no
Team Member	Julia Powell (JP)	NOAA	julia.powell@noaa.gov
Team Member	Douglas Brunt (DB)	CHS	douglas.Brunt@dfm-mpo.gc.ca
Team Member	Alain Rouault (AR)	SHOM	alain.rouault@shom.fr
UK Observer	Edward Hosken (EH)	UKHO	edward.hosken@ukho.gov.uk
Secretary	Laura Tyzack (LT)	IC-ENC	laura.tyzack@ic-enc.org

KEY

TEAM MEMBER HAS LEFT THE ORGANISATION AND WILL NEED TO BE REPLACED



Objective, Authority and History

- ✦ Objective

To revise IHO publication S-66 – “*Facts about electronic charts and carriage requirements*”

- ✦ Authority

This Project Team is a subsidiary of the HSSC established in accordance with the consolidated HSSC Work Plan 2014-2015 (paragraph 14, work item B1)

- ✦ History

See HSSC S-66 Revision Project Report – Nov 2014



2015 Actions

- ✦ Plan , construct and agree stage 1 S-66 revision work plan (see the attached plan - noting the severely limited availability of team members)
- ✦ Work broken down and allocated to sections of the team - 9 separate sections
- ✦ Preparatory work undertaken in May and June
- ✦ Section 1 revision undertaken by a small section of the team through June and into July
- ✦ No further progress to date!



S-66 Project Re-invigoration

- ✦ To achieve stage 1 revision completion the original plan will need to be revised and team members will need to be re engaged with an assessment made as to their realistic availability.
- ✦ Where necessary new team members will be required to replace those that have left their positions or to replace those who are unable to commit to the revised work schedule.

