

LIST OF ACTIONS – Updated 23 April 2015

Agenda Item	Subject	Status/Date	Comments	Action
SCWG 2				
4.2	User Survey Questionnaire	13 Jun Complete	Provide comments to NL on analysis of User Survey Questionnaire responses	All
4.2	User Survey Questionnaire	27 Jun Complete	Publish final analysis report and SCWG comments on User Survey Questionnaire responses	Netherlands/IHB
4.3	Creation of S-111 product specification	27 Jun Complete	Determine in liaison with TWLWG datum relative to which water level should be referenced for current data points	France
4.3	Creation of S-111 product specification	25 Jul Complete	Circulate S-111 PS v1.2 (v1.1?)	Canada
4.3	Creation of S-111 product specification	29 Aug Complete	Comments on S-111 PS v1.2 to CHS	All
4.3	Creation of S-111 product specification	12 Sep Complete	Circulate draft version of Encoding section of S-111 PS	USA
4.3	Creation of S-111 product specification	12 Sep Complete	Circulate draft version of Portrayal section of S-111 PS	UNH
<u>4.3</u>	Creation of S-111 product specification	12 Sep Complete	Circulate draft version of Appendices B & C of S-111 PS	Jeppesen
4.3	Creation of S-111 product specification	12 Sep Complete	Collate/consolidate comments on S-111 PS v1.2 and circulate PS v1.3	Canada
4.3	Creation of S-111 product specification	10 Oct Complete	Comments on S-111 v1.2 to CHS	All
4.3	Creation of S-111 product specification	10 Oct Complete	Comments on Encoding, Portrayal, and Appendices B&C to CHS	All
4.3	Creation of S-111 product specification	31 Oct Complete	Circulate S-111 PS v1.3	Canada

4.3	Creation of S-111 product specification	14 Dec Complete	Comments on S-111 PS v1.3 to CHS	All
4.3	Creation of S-111 product specification	30 Jan Complete	Circulate S-111 PS v1.4	Canada
4.3	Creation of S-111 product specification	13 Jun Complete	E-mail WCSG 2001 Conference Proceeding documents to IHB for up-load to website	UNH
4.4	Feature Catalogue and Attributes	2 Jun	Circulate and publish pdf version of revised draft list of Surface Current attributes for comment	Jeppesen/All
4.5	S-111 test data sets	13 Jun Complete	Provide test data set to SPAWAR Atlantic for review	Canada
4.5	S-111 test data sets	13 Jun Complete	Provide test data set to SPAWAR Atlantic for review	USA
4.5	S-111 test data sets	11 Jul Complete	Provide test data set to SPAWAR Atlantic for review	France
4.5	S-111 test data sets	15 Aug Complete	Provide initial feedback on provided test data sets	SPAWAR
4.5	S-111 test data sets	12 Dec	In light of feedback comments, provide amended test data sets to SPAWAR Atlantic	Canada/USA/France
4.5	S-111 test data sets	13 Feb Complete	Demonstrate working test S-111 product	SPAWAR
8	Action List	SCWG 2 Complete	Keep IHB informed of progress with allocated actions	All
9	SCWG 3 venue and dates	30 Sep Complete	Circulate an initial letter of invitation	IHB
10	SCWG 2 Draft Report	13 Jun Complete	Draft to be circulated for comment	IHB
10	SCWG 2 Draft Report	27 Jun Complete	All to provide comments on draft report to IHB	All
10	SCWG 2 Final Report	11 Jul Complete	Publish final report	IHB

10	Report to HSSC 6	18 Jul Complete	Draft report for review and amendment by USA and Canada	IHB
10	Report to HSSC 6	15 Sep Complete	Comments back to IHB	Chair, Vice Chair