













Task	Task Name	Status	Members	Reference Docs
------	-----------	--------	---------	----------------

S-101 Work Plan

Task	Task Name	Status	Members	Reference Docs
1	Build base documentation			S-57 (all), S-100-10
2	Build Feature Catalogue			FDD, S-100-3, S-57 object catalogue
3	Build Portrayal Catalogue			S-52
4	Application Schema			S-100-2
5	Use of the Object Catalogue Review and Replacement			UOC, NOAA data capture and classification guide
6	Establish Maintenance Procedures			S-100-9
7	Metadata elements			S-100-5
8	Resolve Action Item list			S-101 action items
9	S-58 checks: <ul style="list-style-type: none"> Where do they belong? 			S-58
10	SCAMIN/SCAMAX			

NOTE There maybe additional tasks that need to be included as a result of the combined TSMAD/CSMWG meeting in May 2008.

NOTE Each of these items needs to have a work item leader in order to facilitate the progression of each item

ID		Task Name	Duration	Start	Finish	1st Half					2nd Half					3rd Half				
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1		S-101 ENC Product Specification	263 days?	Mon 3/31/08	Wed 4/1/09	<div></div>														
2		Build Base Documentation	263 days?	Mon 3/31/08	Wed 4/1/09	<div></div>														
3		Build Feature Catalogue	233 days?	Mon 5/12/08	Wed 4/1/09	<div></div>														
4		Build Portrayal Catalogue	233 days?	Mon 5/12/08	Wed 4/1/09	<div></div>														
5		Application Schema	233 days?	Mon 5/12/08	Wed 4/1/09	<div></div>														
6		UOC Replacement	233 days?	Mon 5/12/08	Wed 4/1/09	<div></div>														
7		Establish Maintenance Procedures	233 days?	Mon 5/12/08	Wed 4/1/09	<div></div>														
8		Metadata elements	233 days?	Mon 5/12/08	Wed 4/1/09	<div></div>														
9		Resolve Action Item list	233 days?	Mon 5/12/08	Wed 4/1/09	<div></div>														
10		S-58 Checks	233 days?	Mon 5/12/08	Wed 4/1/09	<div></div>														
11		SCAMIN/SCAMAX	233 days?	Mon 5/12/08	Wed 4/1/09	<div></div>														
12		TSMAD Approval	1 day?	Tue 5/5/09	Tue 5/5/09	<div></div>														

Project: S101 workplan
Date: Sun 3/30/08

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

