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PLAN  AND  VIEWS  ON  DEVELOPMENT  OF  ENC  IN  REP. OF  KOREA


Since 1995, NORI conducted electronic chart and relative technical development in cooperation with institutes and private sectors. This project will be completed in 1999:

· Converting 220 charts to ENC and digital chart file;

· Digitizing 540 smooth sheets of hydrographic surveys;

· Technical development for user service of electronic and digital charts.

Annual Plan
Period
Main Contents
Remarks

1995-1996
Development of standard specification

Test production of ENC and its development.
Completed

1996-1997
ENC production of 60 charts.

Digitization of 150 survey sheets.
Completed

1997-1998
ENC production of 105 charts.

Digitization of 70 survey sheets.
Completed

1998-1999
ENC production of 55 charts.

Digitization of 240 survey sheets.

Development of ENC distribution system.
Start in Nov. 1998

1999-2000
Digitization of 80 survey sheets.

Technical development connecting with oceanographic information system.
Plan







