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Backround

• The current system has been developed over 10 years ago and is 
based on ArcGIS 9.1 and ArcSDE 9.1, which has not had official 
support from ESRI available after June 2010

• 2010 – 2011 studies of the existing commercial solutions for nautical 
chart production

• Further studies were made with ESRI in 2012 i.e. by executing ESRI 
Nautical Solution Proof of Concept for FHO

• Alignment (2013): ESRI solutions and tools was decided as a 
development platform for rebuilding a new nautical chart production 
system for the FHO
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FHO Chart Production System (in use)
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Project objectives

• Renewal of technology and functionality of the existing system

• More efficient workflows and performance in chart production 
process and related tasks

• Sophisticated management of hydrographic data and product 
library

• Support for new IHO S-100 based product standards

• Support for new products and services for navigational use and 
non-navigational use

• Easy extendable system life cycle
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Phases and timetable of the project
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Tender preparation (consultant)
Tendering

Vendor selection, contract

System requirements, testing 
environment setup
System configuration and data 
migration

Training and testplan

Testing and requirements

Tender preparation (software 
development)
Tendering
Vendor selection, contract

Software engineering

Production system setup
Training

Deployment and data migration 
Project ends, shutdown of old 
ncps

Deployment

Planning

Development

Architecture planning

2018

Support and maintenance

Future development

2016 2017
Project/assingment

2014 2015

TBD
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