

## 2010 CB WORK PROGRAMME

Program 3 Capacity Building			
Element 3.3 Capacity Building Management			
		Finances	Responsible
<b>Task 3.3.1</b>	<b>IHO Capacity Building Sub Committee (IHOCBSC)</b> The 8 <sup>th</sup> Meeting to take place in New Orleans , USA (dates to be decided May/June 2010).	IHO budget	Chair <b>DONE</b>
<b>Task 3.3.2</b>	<b>Capacity Building Fund (CBFund)</b> Contribute to the IHB in the Administration of the Fund, report after the 8 <sup>th</sup> CBC Meeting to IHB on outcome.	None	Chair Vice Chair <b>DONE</b>
<b>Task 3.3.3</b>	Meetings with other organizations, funding agencies, private sector and academia. To define institutions to be visited.	IHO budget	Chair
<b>Task 3.3.4</b>	IHO Capacity Building Strategy. Review the IHO CB Strategy and update it as required. Use HELCOM Resurvey Plan to develop a model.	None	Vice Chair with a task team
<b>Task 3.3.5</b>	Capacity Building Work Program (CBWP). Review and update the 2010 WP and develop and propose 2011 WP during CBSC8 Meeting.	None	All <b>DONE</b>
<b>Task 3.3.6</b>	Follow-up of CB activities and initiatives. To execute an assessment trial, identifying the ways to improve the management of the CBFund and other resources, including human resources.	None	All
<b>Task 3.3.7</b>	International Board on Standards of Competence	None	<b>DONE</b>
<b>Task 3.3.8</b>	Hydro Cartographic Training	None	

Element 3.4 Capacity Building Assessment			
		Euros	Responsible
<b>Task 3.4.1</b>	Technical and Advisory Visits. <b>General Support to be provided by IHB</b> <ul style="list-style-type: none"> <li>• MBSHC Georgia, Syria (<b>Postponed</b>), Libya and Israel (<b>No info available</b>)</li> <li>• EAtHC (follow up mission to Gabon, Cameroon and Guinea Bissau (<b>Postponed to 2011</b>))</li> <li>• EAHC (probably Brunei (<b>Done in 2009</b>) or Cambodia (<b>Postponed to 2011</b>). Vietnam included for Sep 2010))</li> <li>• MACHC El Salvador (13/14 Sep 2010)</li> <li>• SWPHC Cook Islands (<b>From 2009 to executed in Nov 2010</b>)</li> </ul>	IHO budget 20.000 20.000 2.800 IHO 4.500	IHB + Chairs Chair RHC* Chair RHC* Chair RHC* IHB Chair RHC*
<b>Task 3.4.2</b>	C-55 Status of Hydrographic Surveying and Nautical Charting Worldwide. Continue efforts to complete C-55 and to keep data updated.	None	Chair + IHB
<b>Task 3.4.3</b>	Assessment procedures. Based on the experience gathered, to improve and update the procedures that have been established.	None	VC + task team
Element 3.5 Capacity Building Provision			
		Euros	Responsible
<b>Task 3.5.1</b>	Raise Awareness on the Importance of Hydrography. Support this general IHO task when ever technical visits are conducted.	None	All

<b>Task 3.5.2</b>	Technical Workshops, Seminars, Short Courses. <b>Support for General Organization</b>	IHO budget	IHB + Chair
	<ul style="list-style-type: none"> <li>• Marine cartography and ENC production and QA EAHC (<b>Nov 2010 Vietnam</b>)</li> </ul>	8.700	RHC Chair
	<ul style="list-style-type: none"> <li>• Technical aspects of maritime boundaries, baselines and the extended continental shelf EAHC (<b>To invite PNG Nov 2010 Thailand</b>)</li> </ul>	13.000	RHC Chair
	<ul style="list-style-type: none"> <li>• Workshop on Port and Shallow Water Surveys (SAIHC, NIOHC All countries). This is one event that shall benefit both RHCs. (<b>Postponed to 2011</b>)</li> </ul>	<b>20.000</b>	RHC Chairs*
	<ul style="list-style-type: none"> <li>• MSI Regional Workshop SAIHC <b>DONE</b></li> </ul>	26.000	RHC Chair
	<ul style="list-style-type: none"> <li>• Survey Attachment On the Job Training SAIHC <b>DONE</b></li> </ul>	20.000	RHC Chair
	<ul style="list-style-type: none"> <li>• Workshop on Port and Shallow Water Surveys (MACHC, SEPHC and SWAtHC All countries). This is one event that shall benefit the three RHCs. (<b>Nov 2010 Uruguay</b>)</li> </ul>	27.000	RHC Chairs
	<ul style="list-style-type: none"> <li>• MSI Regional Workshop SWPHC (in join cooperation with TCC of IMO) (<b>August 2010 Australia</b>)</li> </ul>	17.600 + IMO Funds	RHC Chair
	<ul style="list-style-type: none"> <li>• Regional Hydrographic Survey &amp; Nautical Cartographic Course SWPHC (<b>Oct 2010 PNG</b>)</li> </ul>	47.280	RHC Chair
	<ul style="list-style-type: none"> <li>• <i>Golf of Honduras MACHC</i> <b>DONE</b></li> </ul>	15.000	RHC Chair
<ul style="list-style-type: none"> <li>* First module of CAT B Marine Cartography training course provided by UKHO, to all. <b>DONE</b></li> </ul>	<b>78.000</b>	<b>IHB/UKHO</b>	
<ul style="list-style-type: none"> <li>* 2-weeks Regional Training Course on basic ENC and ENC Production (MACHC) in join cooperation with TCC of IMO(<b>Sep 2010 Jamaica</b>)</li> </ul>	<b>IMO Funds</b>	<b>IHB</b>	
<ul style="list-style-type: none"> <li>* 2nd Course in Hydrographic Data Processing and Marine Cartography, Including specialism in Electronic Navigational Chart. (<b>Sep/Dec 2010 UKHO</b>)</li> </ul>	<b>NF funds</b>	<b>IHB</b>	
<b>Task 3.5.3</b>	Hydrographic and Nautical Cartography Courses. Contribute with the FIG/IHO/ICA IB to the establishment of training facilities and delivery of courses.	None	Chair
<b>Task 3.5.4</b>	On the Job Training (ashore / on board) Report to IHO on results of a study conducted to identify “on the job training opportunities” proposing the adoption of required Adm. Res. on the subject.	None	Chair
<b>Task 3.5.5</b>	Marine/Maritime Projects. Provide guidance upon request to ensure that marine/maritime projects include a CB component on hydrography, cartography and MSI aspects.	None	Chair

Note (\*)= RHC Chairman to confirm this activity and provide details.

### **RESOURCES:**

Cost indicated in this table are the maximum level of support agreed. For complete detail of expenditure on activities DONE, please refer to the Status of the CBFund. Cost in red has been passed to the 2011 CBWP.