

LIST OF ACTIONS – Updated 6 February 2017

Agenda Item	Subject	Status/Date	Comments	Action
Continuous				
-	Compare tidal predictions	On going	Additional suitable data sets for general analysis to be provided by members to IHB	All
-	Compare tidal predictions	On going	Report progress on results and analysis	All
-	Standard Constituent List	On going	Add additional data and upload to website for further comment.	All
-	Study of long term data sets	On going	All to take long term records to conduct analysis of constituents and to exchange the results	All
-	Inventory of tide gauges	On going	Contact national representative attending RHCs to raise awareness of inventory and encourage input and updating of information	All
-	Inventory of tide gauges	On going	Regularly check entries and provide up-dates and amendments to IHB as necessary	All
-	Actual Tides On-line Link	On going	Check and provide up-dates and amendments to the information provided to ensure content is current and all links work	All
-	TWCWG reports	On going	Provide input to Chair for 6 monthly reports to IHB	All
TWCWG1				
5	S-100 based Product Specification	27 May Complete	Create section on TWCWG webpage to make S-104, S-111 and S-112 datasets available	IHB
5	S-100 based Product Specification	TWCWG2	Provide S-104, S-111 and S-112 test datasets to IHB for uploading to the website	All
5	S-100 based Product Specification	2 Sep	Provide current draft documents for uploading to the website	AUS/USA/GBR/CAN
5	S-100 based Product Specification	2 Sep Complete	Upload presentations of the encoding tool for S-111 and describe how they work	SPAWAR/CAN
5	S-100 based Product Specification	27 May Complete	Discuss with chair S-100WG the creation of Basecamp access for S104, S111 and S112	USA
5	S-100 based Product Specification	29 Jul	Check current S-100 list of vertical datums to ensure all national vertical datums are included, provide details to S-100WG via IHB of any additional datums,	All

			which require to be added,	
5.1	S-104 Product Specification	29 Jul	Provide feedback on draft S-104 Product Specification document	All
5.1 & 5.2	S-104 and S-112 Product Specifications	2 Sep	Review table 10.3 from S-111 Production Specification and use it as a template to create a similar versions for S-104 and S-112	USA/AUS/GBR/CAN
5.1 & 5.2	S-104 and S-112 Product Specifications	16 Dec	Provide details of various data formats defined in S-111 Product Specification for consideration and use in S-104 and S-112	USA/AUS/GBR/CAN
6.2	Standard for Digital Tide Tables	TWCWG2	Provide feedback on list of fundamental attributes to allow revised list to be created	USA/All
6.4	Study of long term data sets	TWCWG2	Provide a document on the results obtained to date for publication on the IHO website	USA/NOR/All
6.6	Vertical Reference Frame	27 May Complete	Create section on TWCWG webpage to make VRF GNSS datums details available	IHB
6.6	Vertical Reference Frame	TWCWG2	Provide details of VRF GNSS datums to IHB for uploading to the website	All
9.1	Capacity Building	24 Jun	Review contents of Tides, Water Level and Currents Workshop and provide comments, amendments and feedback to SAN	All
9.1	Capacity Building	30 Sep	Liaise with SAN to commence translation of Workshop material into Spanish	USA
9.1	Capacity Building	24 Jun	Establish coordination between MACHC, SWAtHC and SEPHC Regional CB Coordinators to ensure appropriate candidates are selected for next Workshop	SAN/BRA
12	TWCWG2	12 Nov Complete	Circulate an initial letter of invitation and post on the website.	CAN/IHB
13	Action List	TWCWG2	Keep IHB and the Chair and vice-Chair informed of progress with allocated actions	All
14	TWCWG1 Draft Report	13 May Complete	Draft to be circulated for comment	IHB
14	TWCWG1 Draft Report	10 Jun Complete	All to provide comments on draft report	All
14	TWCWG1 Final Report	17 Jun Complete	Publish final report	IHB
14	Report to HSSC8	2-Sep	Draft report for review and amendment.	Chair/vice-Chair/IHB

		Complete		
--	--	----------	--	--