



MSDI BUSINESS CASE
MSDI Open Forum, 30th January 2013

CONNECTING BUSINESS & TECHNOLOGY

AGENDA

- Presentation of the speaker
- What is a business case and why is it needed?
- The MSDI business case approach
- The Benefit Map – what are the benefits in the MSDI project?
- Business case results
- 3 to 5 greatest challenges to MSDI implementation today



PRESENTATION OF THE SPEAKER



*Principal Consultant
Peter Godiksen*

■ Profile

- M.Sc. Aalborg University - Surveying and planning (1992)

■ Competencies

- Commercial use of IT in the public sector
- Geographical information systems (GIS) and spatial data
- Public planning
- Business Intelligence
- Project management

■ Projects

- Business case for Maritime Spatial Data infrastructure (Danish Ministry of Environment)
- Business case for reuse of building and property data The Ministry of Housing)
- Identification of needs and specification requirement for the preliminary project of Digital Road Network (The Danish Road Directorate)


WHO IS DEVOTEAM? - DEVOTEAM GROUP

International independent consultancy firm


Devoteam Group established in 1995

About 4.500 employees

Offices in 23 countries (EMEA)



WHAT IS A BUSINESS CASE?



WHY IS A BUSINESS CASE NEEDED?

- The business case captures the reasoning for initiating a programme, project or a task
- The logic of the business case is that, whenever resources such as money or effort are consumed, they should be in support of a specific business need
- A compelling business case adequately captures both the quantifiable and unquantifiable characteristics of a proposed project

THE MSDI BUSINESS CASE APPROACH

Identifying benefits and dis-benefits

① STEP

Estimating benefits and dis-benefits




② STEP

Business case calculations


③ STEP

Business case report

④ STEP




THE BENEFIT MAP – WHAT ARE THE BENEFITS IN THE DANISH MSDI PROJECT?



BUSINESS CASE RESULTS

Summarising Business Case Table



3 TO 5 GREATEST CHALLENGES TO MSDI IMPLEMENTATION TODAY

Challenges	Category	Consequences
① Lack of agreement across authorities in terms of establishing the MSDI	Stakeholders	Only a limited sample of authorities support the MSDI, and the solution might not be established
② Lack of resources in the project organisation	Organisation	The project takes more time to implement than estimated, or quality will be worse than expected
③ Lack of resources from the authorities to contribute to the project e.g. in terms of delivering data.	Organisation	The project takes more time to implement than estimated, or quality will be worse than expected

Challenges from the risk analysis of the Danish MSDI business case



CONTACT INFORMATION

CONTACT: Peter Godiksen
PHONE: (+45) 2271 2852
EMAIL: peter.godiksen@devoteam.com
COUNTRY: Denmark
WWW.DEVOTEAM.DK
AUTHOR: Peter Godiksen
DATE:
FURTHER INFORMATION: www.devoteam.com

© DEVOTEAM GROUP
THIS DOCUMENT IS NOT TO BE COPIED OR REPRODUCED IN ANY WAY WITHOUT
DEVOTEAM EXPRESS PERMISSION. COPIES OF THIS DOCUMENT MUST BE
ACCOMPANIED BY TITLE, DATE AND THIS COPYRIGHT NOTICE.

PICTURES:
DREAMSTIME.COM OG BIGSTOCKPHOTO.COM

WHAT ARE OUR VALUE PROPOSITIONS?

IT effectiveness

- Reducing costs on IT infrastructure
- Simplifying IT architecture
- Reducing operating costs

Decision support for public and private organisations

- Helping with the IT strategy and conducting analysis such as Business cases, market analysis etc.
- Assisting with procurement and use of IT
- Mobilising and motivating the organisation

Rethinking business processes

- Rethinking processes
- Implementing technologies
- Introducing continuous Improvements



CONNECTING
BUSINESS AND
TECHNOLOGY

