



BUNDESAMT FÜR  
SEESCHIFFFAHRT  
UND  
HYDROGRAPHIE

# Progress with Mapping

27 September, 2010



# Progress with Mapping



## Waterway Section

–100 % completed

## Radio Signals

–80 % completed

## Maritime Protected Areas

–100% completed

## Natural Conditions

–Not started yet

## Port Format

--25 % completed

## Problems encountered

- Redundant data storage
- Discrepancies between two data storage entries
- Reference to chartable features which don't exist
- No bijective data (room for interpretation)