
LIST OF ACTIONS FROM HSSC6

	AGENDA
ITEM
	SUBJECT
	ACTION
No.
	ACTIONS
(in bold, action by)
	TARGET
DATE/EVENT
	STATUS
(at 11 Sept. 2015)

	3.	MATTERS ARISING FROM DRAFT REPORT OF 5th HSSC MEETING

	3
	S-66
	[bookmark: HSSC601]HSSC6/01
	IHO MS to consider and plan translation of the English version of S-66 in other languages (French, Spanish, etc.) when Stage 1 proposed by S-66 Project Team is completed (expected end of June 2015).
	HSSC-7
	

	3
	S-66
	[bookmark: HSSC602]HSSC6/02
	S-66 Project Team to refer to the draft IMO ECDIS Guidance endorsed by NCSR 1, subject to the outcomes of HTW 2 and MSC 95.
	HSSC-7
	Work plan and target dates agreed by S-66 PT 

	4.	HSSC ADMINISTRATION

	4.1	Implementation of Programme Performance Indicators

	4.1
	HSSC Programme Performance Indicators (PIs)
	[bookmark: HSSC603]HSSC6/03
	Inputs to the current HSSC WPI for the 2014 period to be provided by HSSC WG Chairs (Performance Indicators No 2 and 3) and WEND WG Chair (Performance Indicator No 5) by 31 January 2015.
	31 Jan. 2015
	Done.

	4.2	Restructuring of HSSC Working Groups

	4.2
	IHO MS information on outcomes of restructuring
	[bookmark: HSSC604]HSSC6/04
	IHB to issue an IHO CL informing on the outcomes of the HSSC WGs restructuring and inviting IHO MS to designate their representatives and nominate candidates for WGs Officers (Chair, Vice-Chair, Secretary) so elections can be organized at the 1st meeting of the new groups.
	30 Nov. 2014
	Done.
IHO CL 76/2014 and 11/2015.

	4.2
	Implementation of transition arrangements
	[bookmark: HSSC605]HSSC6/05
	Chairs of S-100WG, DPSWG, HDWG to investigate the interactions between their activities and report at HSSC-7.
	HSSC-7
	

	4.2
	Implementation of transition arrangements
	[bookmark: HSSC606]HSSC6/06
	S-100WG to consider the need for creating an S-101 Project Team (with contribution of ENCWG if deemed necessary).
	HSSC-7
	

	4.2
	Implementation of transition arrangements
	[bookmark: HSSC607]HSSC6/07
	TWCWG to consider the need for creating an S-111 Project Team (in liaison with S-100WG).
	HSSC-7
	

	4.2
	Implementation of transition arrangements
	[bookmark: HSSC608]HSSC6/08
	Transition coordinators to manage the implementation of the new structure of WGs in accordance with transition arrangements agreed at HSSC-6.
	HSSC-7
	IHO CL 11/2015

	4.2
	Implementation of transition arrangements
	[bookmark: HSSC609]HSSC6/09
	NCWG to report on its continuance after 2015 and if required propose amendments to the current CSPCWG TORs to reflect the change of name.
	HSSC-7
	Item addressed at NCWG-1

	4.2
	S-100WG TOR
	[bookmark: HSSC610]HSSC6/10
	S-100WG to consider whether additional business rules should be imposed (via draft amendments to S-100 Part 12).
	HSSC-7
	

	4.2
	HSSC WGs Restructuring
	[bookmark: HSSC611]HSSC6/11
	IHB to issue an IHO CL inviting IHO MS to provide their views on the scope, topics and work items, if any, to be addressed through the establishment of an Hydrographic Surveys WG and on their involvement if such a WG was established.
	March 2015
	IHO CL 25/2015
Deadline for responses: 31 May 2015

	5.	REPORTS BY HSSC WORKING GROUPS

	5.1	Transfer Standard Maintenance and Application Development (TSMAD)

	5.1
	S-100 Ed. 2.0.0
	[bookmark: HSSC612]HSSC6/12
	TSMAD to provide relevant documentation to the IHB in accordance with Resolution 2/2007 as amended, so the IHB can issue an IHO CL for seeking approval of S-100 Ed.2.0.0 by IHO MS.
	31 Dec. 2014
	Done (IHO CL 19/2015).
Deadline for responses: 2 May 2015.
See
CL 39/2015
S-100 Ed. 2.0.0 posted on the IHO website

	5.1
	S-102
	[bookmark: HSSC613]HSSC6/13
	In accordance with Resolution 2/2007 as amended, TSMAD to provide relevant documentation on the impact assessment for HOs and Industry of the future edition of S-102.
	HSSC-7
	

	5.1 
	S-58
	[bookmark: HSSC614]HSSC6/14
	IHB to issue a letter to IHO ENC Producers and RENCs asking them whether the principles of including all necessary ENC updates in ER profiles (including those affecting existing ENCs) in order to make these updated ENCs compliant to Ed.5.0.0 of S-58, can be achieved from 1 January 2016 and report on any potential implementation issues.
	31 Dec. 2014
	Done (IHO CL 08/2015) then withdrawn (IHO CL 18/2015). 
Waiting for submission from the ENCWG at HSSC-7.

	5.1 
	S-58
	[bookmark: HSSC615]HSSC6/15
	Based on the outcomes of action HSSC6/14, IHB to report to the IHO MS on the implementation scheme and on the entry-into-force of S-58 Ed.5.0.0 (1 Jan 2016).
	By HSSC-7
	Postponed (see HSSC6/14)

	5.1
	S-99
	[bookmark: HSSC616]HSSC6/16
	S-100WG to implement the proposal of TSMAD related to the registration of Product Specifications and to draft the appropriate changes to the S-100 GI Registry and S-99.
	HSSC-7
	

	5.1 & 4.3
	S-100 Registry 
	[bookmark: HSSC617]HSSC6/17
	Chairs of TSMAD and DIPWG to provide the IHB with the final version of the job description for S-100 Registry administration together with the estimate of resource (man/day) required.
	21 Nov. 2014
	Done

	5.1 & 4.3
	S-100 Registry 
	[bookmark: HSSC618]HSSC6/18
	IHB to issue a CL requesting IHO MS to investigate for available resources against the Registry Manager job description and informing them that, if needed, they would have to consider an amendment to the IHO 2015 Approved Budget for supporting/funding that specific new task at the expense of agreed tasks in the IHO Work Programme.
	30 Nov. 2014


15 Jan. 2015
	Done. 
IHO CL 77/2014 dated 28 Nov.

	5.1 & 4.3
	S-100 Registry 
	[bookmark: HSSC619]HSSC6/19
	Noting the retirement of the actual Registry Manager planned at the end of Feb. 2015 and considering the outcome of action HSSC6/18, HSSC Chair Group in liaison with IHB to implement a short term (interim?) solution for S-100 Registry Administration.
	1 March 2015
	Done
(e-mail from Chair of S-100WG to Chair of HSSC dated 13 April 2015)

	5.1 & 4.3
	S-100 Registry 
	[bookmark: HSSC620]HSSC6/20
	S-100 WG to investigate possible options for providing some redundancy/robustness in the administration of the Registry and Registers managed by the IHO in the long term.
	HSSC-7
	Ongoing

	5.2	Data Protection Scheme Working Group (DPSWG)

	5.2
	S-63 Ed. 1.2
	[bookmark: HSSC621]HSSC6/21
	Following endorsement of Annex C to S-63 Ed. 1.2.0 by HSSC at the 6th meeting, IHB in liaison with DPSWG Chair (subject to his availability), to finalize the draft version of S-63 Ed 1.2.0 within 2 weeks. 
	23 Nov. 2014
	Done

	
	
	
	
	
	

	5.2
	S-63 Ed. 1.2
	[bookmark: HSSC622]HSSC6/22
	Considering the timelines for the adoption of IEC 61174 (deadline for IEC Committee Draft for Voting is 9 Jan. 2015), IHB to issue an IHO CL seeking the approval of S-63 Ed. 1.2.0 by IHO MS by end of January 2015.
	30 Nov. 2014

31 Jan. 2015
	Done. 
IHO CL 75/2014 & 14/2015

	5.2
	Extension of S-63 certificates to other navigational products
	[bookmark: HSSC623]HSSC6/23
	DPSWG to consider the extension of S-63 certificates to other navigational products, and report to HSSC with an assessment of additional resources needed (if any) and potential impact on other tasks and their prioritization.
	31 Jan. 2015 (interim report) then
HSSC-7
	Ongoing

	5.4	Standardization of Nautical Publications WG (SNPWG)

	5.4
	Liaison between  IALA / Light Identifiers
	[bookmark: HSSC624]HSSC6/24
	NIPWG to monitor IALA activities on Aids-to-Navigation data transfer (S-201) and report to HSSC. 
	HSSC-7
	

	5.6
	Portrayal of Data Quality
	[bookmark: HSSC625]HSSC6/25
	NIPWG to stand up a project team to develop the portrayal of data quality categories in collaboration with S-100WG and NCWG. 
	HSSC-7
	Discussed at NIPWG-1 (Action NIPWG1/21) 

	5.7	Marine Spatial Data Infrastructure Working Group (MSDIWG)

	5.7
	Liaison between MSDIWG and HSSC in the future
	[bookmark: HSSC626]HSSC6/26
	HSSC Secretary to ensure that a specific report on MSDIWG activities affecting HSSC is included in the HSSC meeting agenda every year.
	HSSC-7
	Report expected from IRCC Chair iaw Action IRCC7/47 and Doc. IRCC7-08E

	5.7
	Transfer under IRCC
	[bookmark: HSSC627]HSSC6/27
	IHB to implement the transfer of MSDIWG to IRCC in liaison with IRCC Chair.
	31 Dec. 2014
	Done 
IHB Letter to MSDIWG Chair dated 5 Dec. 2014 and IHO CL 82/2014

	5.8	Tidal and Water Level Working Group (TWLWG)

	5.8
	Resolution 3/1919 
	[bookmark: HSSC628]HSSC6/28
	TWCWG to submit a new draft Resolution 3/1919 and relevant definitions (MSL, LAT) to HSSC, in liaison with HDWG, taking into account observations received from IHO MS (IHO CL 44/2014 refers).
	HSSC-7
	Item considered at TWLWG7

	5.4, 5.6 & 5.8
	S-112 – Real-time Tidal Data Transfer Product Specification 
	[bookmark: HSSC629]HSSC6/29
	TWCWG to liaise with S-100WG to identify the appropriate expertise to progress in the development of real-time tidal data transfer product specification (S-112). 
	HSSC-7
	Item considered at TWLWG7


	5.4, 5.6 & 5.8
	S-10x – Tidal Product Specification for Surface Navigation 
	[bookmark: HSSC630]HSSC6/30
	TWCWG to liaise with S-100WG to identify the appropriate expertise to progress in the development of tidal product specification for surface navigation (S-10x).
	HSSC-7
	Item considered at TWLWG7

	5.8
	Tide Courses 
	[bookmark: HSSC631]HSSC6/31
	TWCWG to consider the IOC Special Tide Course material for progressing work item M.1.
	HSSC-7
	Item considered at TWLWG7

	5.8
	TWCWG Future Programme of Work 2016-…
	[bookmark: HSSC632]HSSC6/32
	TWCWG to consider the need to add a new task in its future programme of work on the applications of water level and current products for non-navigation purposes.
	HSSC-7
	Item considered at TWLWG7

	5.9	Hydrographic Dictionary Working Group (HDWG)

	5.9
	Future of HDWG Business Rules
	[bookmark: HSSC633]HSSC6/33
	AU to liaise with HDWG Chair and Members by correspondence in order to draft new business rules for the HDWG, focused on database approach and addressing relation with the S-100 Registry on one hand, with HSSC WGs and other IHO and inter-organizational bodies (such as SCUFN) on the other hand.
	1 March 2015
	

	5.9
	Future of HDWG 
	[bookmark: HSSC634]HSSC6/34
	HDWG to consider the need for a face-to-face meeting in 2015 and report to HSSC-7 on the transition and implementation plan of the new business rules taking into account available resources.
	HSSC-7
	

	6.	INTER-ORGANIZATIONAL BODIES

	6.1	Advisory Board on the Law of the Sea (ABLOS)

	6.1
	ABLOS TORs 
	[bookmark: HSSC635]HSSC6/35
	IHB to liaise with IAG to amend the TORs of ABLOS, and then issue a CL seeking the approval of IHO MS on the amendments of HSSC TORs which will reflect that the ABLOS Chair could designate a representative to report at HSSC meetings.
	by 8th ABLOS Conference
	Done
ABLOS TOR amended 23 Jan 2015
IHO CL 23/2015 - deadline for responses: 31 May 2015.
CL 41/2015

	6.1
	S-121 – Maritime Limits and Boundaries
	[bookmark: HSSC636]HSSC6/36
	AU to report on the development of the Product Specification on Maritime Limits and Boundaries (S-121) at HSSC-7.
	HSSC-7
	Report by CA/AU planned at HSSC7

	7.	DECISIONS OF OTHER BODIES AFFECTING HSSC

	7.7	IOGP – OGC

	7.7
	Harmonization in standards development
	[bookmark: HSSC637]HSSC6/37
	S-100WG to monitor and coordinate interactions with OGC and IOGP, to ensure proper harmonization in the development of standards (such as IOGP SSDM SeabedML) and facilitate the multi-use of survey data and report to HSSC.
	HSSC-7
	

	9.	LIAISON WITH EXTERNAL STAKEHOLDERS

	9.1
	IHO Stakeholders’ forum
	[bookmark: HSSC638]HSSC6/38
	HSSC Chair Group to consider the organization of a Stakeholders’ forum in conjunction with HSSC-7 pending marks of interest from Stakeholders to be polled by the IHB.
	HSSC-7
	Done
HSSC-7 to include a half-day open session

	10.	 REVIEW AND ENDORSEMENT OF HSSC WORK PLAN AND LIST OF ACTIONS

	10
	Status of IHO Publications
	[bookmark: HSSC639]HSSC6/39
	Members to provide further comments on the list of IHO Publications regarding the next edition dates and possible requirements and contributions for translation in French and/or Spanish.
	HSSC-7
	IHO CL7/2015 (French version of IHO S-49 provided by FR).



