

## Annex A

### Capacity Building Program for the period 2018 – 2020

With two thirds of the SAIHC membership only qualifying for Phase 1 activities (because Phase 2 and 3 activities are designated IHO members only) the SAIHC CB Coordinator will endeavor to identify opportunities for the higher level training and workshops in adjoining regions.

#### 2018

Activity	Beneficiaries Countries / Territories	Responsible	Period	Obs.
Technical Implementation Visits	For identified coastal states	SAIHC CB Coordinator		
MSDI and Database Management (5 days)	For identified coastal states	SAIHC CB Coordinator	This activity received a low priority from the CBSC and subsequently remained unfunded in 2018	Resubmit in 2020?
Hydrographic Awareness Seminar to precede the main SAIHC meeting	For identified coastal states	SAIHC CB Coordinator		

#### 2019

Activity	Beneficiaries Countries / Territories	Responsible	Period	Obs.
Technical Implementation Visits	For identified coastal states	SAIHC CB Coordinator		
MSI Course (3 days)	For identified coastal states	SAIHC CB Coordinator		
MBES Processing (5 days)	For identified coastal states	SAIHC CB Coordinator		
Hydrographic Awareness Seminar to precede the main SAIHC meeting	For identified coastal states	SAIHC CB Coordinator		


## 2020

Activity	Beneficiaries Countries / Territories	Responsible	Period	Obs.
Technical Implementation Visits	For identified coastal states	SAIHC CB Coordinator		
Tides and Water Level Workshop (5 days)	For identified coastal states	SAIHC CB Coordinator		
Hydrographic Awareness Seminar to precede the main SAIHC meeting	For identified coastal states	SAIHC CB Coordinator		
MSDI and Database Management (5 days)	For identified coastal states	SAIHC CB Coordinator		See explanation in 2018 above