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DEVELOPMENT STATUS OF IRIDIUM GMDSS

• Finishing Development Stage

• Commencing Testing Stage

• Initial testing commencing within 4-8 weeks

• IMSO oversight work commencing (Letter of Compliance items)

• MSI is key issue (agreement, connection and testing)

• Iridium GMDSS on target for launch 1 Jan 2020
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IRIDIUM PROPRIETARY BUSINESS INFORMATION 3

1. Terminal Type Approval, design and 

installation guidelines 

2. Launch the Safety Voice Service 

3. Report availability and spare satellite 

capacity 

4. Hot back-up for Gateway

5. Contingency Exercises

6. Operational procedures

7. Sign PSA

STATUS OF IMSO REQUIREMENTS TO OBTAIN LETTER OF 

COMPLIANCE TO BE ALLOWED TO COMMENCE GMDSS 

SERVICE
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STATUS OF IMSO REQUIREMENTS TO OBTAIN LETTER OF 

COMPLIANCE TO BE ALLOWED TO COMMENCE GMDSS 

SERVICE

Working with IMSO 1. Terminal Type Approval, design and installation guidelines 

2. Report availability and spare satellite capacity 

3. Operational procedures

Completion during 

IMSO Visit

1. Launch the Safety Voice Service

2. Hot back-up for Gateway

3. Contingency Exercises

Completed 1. Sign PSA



STATUS OF LARS THRANE LT-3100S
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STATUS OF LARS THRANE LT-3100S

• Hardware finalised

• Software advanced but still under 

review (testing/trials)

• Key features implemented

• Review of MSI in both terminal interface 

and Web GUI

• Distress Classification

• Manual Position Report

• External Device Interface (BAM)

• Looking at other features…

• Will be certified against IEC 61097-16
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STATUS OF LARS THRANE LT-3100S
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STATUS OF IRIDIUM SAFETYCAST AGREEMENTS

• Two RCCs completed (only require one for launch)

• NAVAREAs moving ahead….

• No METAREAs responded…

• Current offer 2020 & 2021 no charge if signing before 20 September 

2019.

• No lock in, MSIPs are able to cancel the contract before end Sept 

2021 prior to charging commencement.

• Iridium open to discuss agreements to ensure timely conclusion

• The goal is to have complete global coverage for Maritime Safety 

information on the Iridium system (including the poles)!!
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MARITIME SAFETY INFORMATION AND PRICING

• Simple agreement (similar to Terms of Reference)

• Low pricing (compared to historic charges)

• Four separate plans based on usage (A,B,C,D)

• Usage levels (estimated, usage based on kb):

• A – PAYG – 0 to 2 messages per day

• B – Low – 3 messages per day

• C – Med – 5 messages per day

• D – Low – 10+ messages per day
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SCHEDULE FOR SAFETYCAST

• Governed by

• Iridium MSI Agreement – Underway, needs MSIP action

• Connection and testing – Underway, confirm preferred connection method and 

ensure broadcast ingested correctly. 

• Iridium SafetyCast Readiness – Ready for Testing of Broadcast Capability Q3 2019

• No broadcasts will be sent operationally until certificates are issued by the Panel

• Stakeholders

• Each MSIP (IOC and FOC Notification to Chair)

• Panel Chairman (Certificate, IOC and FOC Notification to mariners)

• IMSO & IMO (associated sub organisations)

• Iridium plans to have MSIPs integrated by end October 2019
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QUESTIONS

11LARS THRANE A/S - WWW.THRANE.EU


