
Annex A 
 

Capacity Building Program for the period 2018 – 2020 

 

2018 

Activity 
Beneficiaries 
Countries / 
Territories 

Responsible Period Obs. 

Technical 
Implementation 
Visits 

For identified coastal 
states 

NIOHC CB 
Coordinator  

  

Phase 1 Skills (5 
days) 

For identified coastal 
states 

NIOHC CB 
Coordinator  

  

Survey Technician 
Training 

For Mauritius NIOHC CB 
Coordinator 

  

Senior Survey 
Technician Training 

For Mauritius NIOHC CB 
Coordinator 

This activity 
received a low 

prioritization from 
the CBSC and 

remained 
unfunded in 2018 

Discuss (with 
India) the 
possibility of re-
submitting in 
2020 

     

     

     

     

     

     

     

 

 

2019 

Activity 
Beneficiaries 
Countries / 
Territories 

Responsible Period Obs. 

Technical 
Implementation 
Visits 

For identified coastal 
states 

NIOHC CB 
Coordinator  

  

MSDI and Database 
Management (5 
days) 

For identified coastal 
states 

NIOHC CB 
Coordinator 

  

MBES Processing (5 
days) 

For identified coastal 
states 

NIOHC CB 
Coordinator 

  

     

     

     

     

     

     

     



 

 

2020 

Activity 
Beneficiaries 
Countries / 
Territories 

Responsible Period Obs. 

Technical 
Implementation 
Visits 

For identified coastal 
states 

NIOHC CB 
Coordinator  

  

MSI Course (3 days) For identified coastal 
states 

NIOHC CB 
Coordinator 

  

MSDI Workshop (5 
days) 

For identified coastal 
states 

NIOHC CB 
Coordinator 

  

     

     

     

     

     
 

 


